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1. INTRODUCTION  

The USAID Strategic Economic Research and Analysis — Zimbabwe (SERA) Program contract took effect 
on October 1, 2011, with Nathan Associates Inc. as the prime implementing partner.  This four-year 
program has three Strategic Objectives, which may be paraphrased as follows:  

1.  Improved economic environment for inclusive growth through evidence-based policy analysis 
and research. 

2.  Strengthened capacity for policy development institutions. 

3.  Improved economic data for use by researchers, policy makers, and other stakeholders.  

To achieve these objectives, the program is structured to produce four major results, paraphrased as 
follows:  

1.  Improved human capacity for evidence-based economic policy analysis and policy 
management.  

2.  Strengthened institutional capacity in Government Departments for analyzing, adapting and 
implementing evidence-based economic policy options.  

3.  Strengthened research institutions providing analytical support to the economic policy 
process in response to needs of policy makers. 

4.  Improved quality, timeliness, and availability of economic data and statistics. 

Finally, the SERA contract defines three components of services and tasks required to produce the 
intended results:  

1. Management and Administrative Services 

2. Technical Services:  Assistance to the Zimbabwe Economic Policy Analysis & Research Unit 
(ZEPARU) 

a. Research and Analysis 

b. Parliamentarian Training 

c. Training of Economists (short-term and long-term) 

d. Workshops (research dissemination and policy dialogue events) 

3. Technical Services: Assistance to ZIMSTAT 

Nathan is pursuing these Services and Tasks via two principal counterpart agencies: the Zimbabwe 
Economic Policy Analysis and Research Unit (ZEPARU); and the Zimbabwe National Statistics Agency 
(ZIMSTAT).  In essence, our contractual mandate is to deliver demand-driven support to ZEPARU and 
ZIMSTAT in order to strengthen their human and institutional capacity; provide evidence-based research 
to the government in areas of vital policy concern; rebuild the statistical foundations for economic 
studies and policy management; and create platforms for research dissemination and public discussion 
of research findings, as a bridge from technical analysis to effective reform.  

As the program proceeds, Nathan is required to submit Quarterly Progress Reports (QPRs). According to 
the contract these reports are to include “progress made on activities and on performance results of 
USAID/Zimbabwe’s Economic Growth SO’s indicators.”   
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The present QPR covers Quarter 1 of the SERA performance period, for October-December, 2011. The 
report discusses progress during this period on each of the Services and Tasks outlined above, along 
with updates on SERA M&E indicators that can be measured quarterly.  (Other indicators will be 
updated in the Annual Report, or as the data become available.)  

2. MANAGEMENT AND ADMINISTRATIVE SERVICES 

This is the first QPR for the SERA Program. As such, our management and administration activities 
mainly addressed start-up operations. In addition, the SERA team developed and managed two short-
term technical assistance (STTA) assignments, held regular liaison meetings with USAID, and produced 
all required reports.  We briefly discuss each of these elements.   

Start-up Activities 

The period of performance for the SERA Program began on October 1, 2011.  By October 10, the Project 
Director, Peter Miller, and Project Coordinator, Fiona McDonald, from Nathan’s head office, were in the 
field to begin dealing with start-up logistics. The Chief of Party (COP), Dr. Bruce Bolnick, arrived on 
October 15. The second Key Personnel team member, Resident Advisor Dr. Daniel Ndlela, began work 
part-time beginning October 17 and joined the project full time in November.   

Initial activities included: locating and leasing the field office; procuring furniture and equipment for the 
office; recruiting support staff; obtaining a legal review of options for registration and specification of 
our employment agreements for local staff; formally registering as the SERA Program Trust; establishing 
field accounts; completing registration with the tax authority and the National Social Security Agency; 
obtaining residency papers for the COP; and starting the process of formalizing subcontracts with our 
SERA partners (three of which required source/origin waivers).   

The SERA Program office opened on November 1 with both of the Key Personnel and two support staff: 
the Program Manager (Angeline Zengeni) and the Administrative Assistant (Monalisa Jenje). Full staffing 
was achieved by December 5, including the Finance Officer (Patience Shuva), the Training/M&E 
Coordinator (Emmanuella Matorofa), and Driver (Taona Masaraure).  Also during the quarter, Nathan 
procured nearly all of the necessary furniture and equipment. A notable exception was that 
procurement of the project vehicles was held up by unexpectedly lengthy delays in obtaining 
certification from the Ministry of Foreign Affairs for of tax and duty exemption. Consequently, the field 
office operated throughout the period with one rental vehicle, augmented by taxi service.  

Delays also hampered the start-up of collaboration with ZEPARU and ZIMSTAT.  This was due to three 
factors beyond Nathan’s management control: the need for USAID and the Ministry of Finance to 
complete protocol arrangements (which were signed on November 29); competing demands on the 
time of top officials at ZIMSTAT and ZEPARU; and then December holiday schedules. Further details are 
provided in sections 3 and 4 below.   

STTA Assignments 

During the quarter under review, Nathan engaged two expatriate consultants on STTA assignments to 
assist with start-up activities.   

 Dr. Tererai Trent, a senior gender specialist from subcontractor IBI, conducted field research 
from November 15-26 and provided inputs to the COP on gender considerations for the Work 
Plan and M&E Plan. Leah Carey from IBI, provided very effective assistance to Dr. Trent. The 
results of this assignment are discussed in section 5.3 (Gender). 
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 Dr. Beverley Carlson, a senior statistics specialist, conducted a field assignment from November 
30 – December 13, involving strategic discussions with ZIMSTAT management and technical 
discussions with their staff, to identify Year 1 priorities for SERA support and recommendations 
on an action plan.  The results of this assignment are discussed in section 4 (Assistance to 
ZIMSTAT).   

For all STTA assignments, the Scopes of Work, technical reports and trip reports are available on request 
from the SERA COP or the Project Director at Nathan Headquarters.  

Two other planned STTA assignments did not take place. Due to contract issues, we were unable to 
engage an M&E specialist to assist in the development of the M&E plan. We had also planned to engage 
Dr. Keith Jefferis, from subcontractor Econsult-Botswana, to help in developing technical elements of 
the work plan for supporting ZEPARU. This assignment was cancelled when the protocol delays 
mentioned above created scheduling problems. 

At the end of the quarter, the development of new STTA assignments was on hold pending further 
technical discussions with ZEPARU and ZIMSTAT, which resumed after the holiday season.   

Reports 

On November 29, as scheduled, Nathan Associates submitted to USAID a draft Work Plan for Year 1 and 
a draft Monitoring and Evaluation Plan for the life of the program.  After receiving comments from the 
Mission, Nathan revised and reformatted both plans. The revisions were also submitted on schedule, on 
December 29.  (Note: In January the COTR requested further revisions to the M&E Plan; the revised plan 
was submitted on January 18.)  

Nathan also submitted reports on findings from the two STTA assignments, and all required financial 
reports.  

3. TECHNICAL SERVICES: ASSISTANCE TO ZEPARU 

As noted above, the protocol agreement between USAID and the Ministry of Finance was signed on 
November 29.  Prior to that date, our primary activities involved introductory discussions with other 
organizations which have been working with ZEPARU or which may participate in SERA-supported 
activities.  This included meetings with the Africa Capacity Building Foundation (ACBF), the Economics 
Department at the University of Zimbabwe (UZ), the Macroeconomic and Financial Management 
Institute (MEFMI), and the United Nations Development Programme (UNDP).     

Our first official contact with ZEPARU took place on December 9, 2011, when the Board of Directors for 
ZEPARU met with the SERA team and USAID to welcome our support. Thereafter, we held several 
meetings with the Executive Director (ED) to explain the SERA program parameters, procedures and 
priorities. Next, the Board instructed the ED to obtain a written agreement covering SERA’s resource 
envelope for supporting ZEPARU, the roles and responsibilities of the respective parties, and operational 
modalities for this support. The Director conveyed this request to SERA on December 16. On December 
20, the Board’s Project Advisory Committee reviewed ZEPARU’s draft Work Plan along with SERA’s draft 
Work Plan, and provided guidance on activities for which SERA assistance is most welcome. On 
December 21, the COP and Resident Advisor met with the Executive Director for a briefing on the 
Committee’s deliberations. At that meeting we had the opportunity to review ZEPARU’s draft work plan 
for the first time, and also discussed a draft of the agreement between ZEPARU and SERA.  Given the 
holiday calendar, ZEPARU requested that further technical meetings on SERA support be deferred to 
early January. 
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Research and Analysis 

Pending completion of ZEPARU’s 2012 Work Program, no operational activities were undertaken in this 
core component of our support for ZEPARU. The SERA Senior Advisor and COP held a series of meetings 
with ZEPARU’s Executive Director to discuss possible priorities for SERA support for research and 
analysis. Among other things, the discussions addressed the importance of research on drivers and 
strategies for inclusive growth; mainstreaming gender considerations in the research program; and 
striving for gender equity in SERA-supported training courses and public information events. Another 
major issue was the need for institutional capacity building and sustainability, as ZEPARU evolves into a 
central source of economic policy research and analysis for the government and other stakeholders in 
Zimbabwe. Detailed requests for SERA support in this area will be availed to the SERA team in early 
2012.   

Parliamentarian Training 

SERA made no inroads in this area during the quarter under review, and direct contact has yet to be 
established with Parliamentary leaders.  Some exploratory discussions were carried out, though, with 
other stakeholders who have programs for training Parliamentarians, with particular attention to 
gathering information on basic economic literacy training and more advanced training focused on the 
members of Finance and Budget Committee. In addition, our gender consultant, Dr. Trent, met with 
representatives of the Southern Africa Parliamentary Support Trust (SAPST) to discuss current and 
planned training activities relating to gender budgeting and gender mainstreaming.   

Discussions were also planned for early in the New Year between SERA and SAPST, through ZEPARU, on 
the subject of defining SERA support for training of Parliamentarians.  

Training of Economists (short-term) 

The SERA team held exploratory discussions during the quarter with the Department of Economics (UZ) 
on possible short-term courses for government and ZEPARU economists that could be offered in 
cooperation with ZEPARU. We also obtained and reviewed a list of course modules that were previously 
developed for this purpose by the Department of Economics, in consultation with ZEPARU.  The SERA 
team also met with senior officials from MEFMI to discuss their menu of regional short courses for 
economists in 2012. Following these discussions, MEFMI provided us with a list of customized short-
courses requested by the MOF.  We discussed all of these options with ZEPARU, as well as other training 
ideas based on Nathan experience in training government economists in other countries. ZEPARU will be 
reviewing these options and others as they finalize their 2012 Work Program.  Decisions will be 
forthcoming in early 2012 on ZEPARU requests for SERA support on short-term training of economists.  

Training of Economists (long-term) 

This was the most active area of preparatory activity for the SERA team during the quarter under review. 
Before the formal meetings with ZEPARU could begin, we held exploratory talks with Department of 
Economics at UZ regarding our bursary support for government economists to attend the part-time MSc. 
Program.  The Department of Economics was keen on engaging both ZEPARU and SERA support in this 
way. The talks at this time centered on parameters of the program. Detailed discussions about the 
numbers involved, components of our bursary support and modalities for implementing the program 
had to await our engagement with ZEPARU.  Once we began the technical meetings with ZEPARU, 
discussion of the MSc bursary program was a major topic for attention. All parties (ZEPARU, UZ, SERA 
and USAID) agreed that SERA should begin the bursary program early in 2012 by providing bursaries to 
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students from the economic ministries who are already enrolled in the MSc program, at their own 
initiative.  

The subject of PhD training in economics at University of Cape Town was also addressed. Shortly after 
the SERA contract took effect, the Nathan team contacted the economics department at UCT to 
determine whether there was still time for applications for the academic year beginning January 2012.  
We learned that the formal deadline for applications was back in July, but that the department would be 
willing to leave the door open for SERA-supported applicants until the end of October, at the latest.  
Given the delays in starting discussions with ZEPARU, and the contractual requirement that bursary 
nominations have to come from ZEPARU, it proved to be impossible to initiate the program at this time.  
Instead, it was agreed that the bursary program for full-time PhD training at UCT would have to start 
with the academic year beginning in January 2013 intake.  ZEPARU also indicated that they want SERA to 
include the option (allowed in the contract) of providing bursaries for part-time PhD study, particularly 
for ZEPARU research staff.  These elements of the program will be developed in 2012.  

Workshops and Other Research Dissemination Events 

The SERA Team also discussed with ZEPARU the subject of providing support for workshops and 
research dissemination events. Here, too, due to time constraints, the details of the program will be 
worked out in January, as ZEPARU completes its Work Plan for CY2012.  One specific request was for 
SERA to sponsor or co-sponsor (with the ACBF) international economics conferences that ZEPARU 
intends to organize, possibly on as annual events. We have incorporated this request into our Work Plan 
and M&E Plan, for action in CY2012.  

4. TECHNICAL SERVICES: ASSISTANCE TO ZIMSTAT 

As with the development of our program with ZEPARU, we were only allowed to begin direct discussions 
with ZIMSTAT after the official protocol papers were signed on November 29, 2011.  While awaiting 
completion of this process, the SERA team reviewed the National Strategy for the Development of 
Statistics (NSDS) and ZIMSTAT’s Strategic Plan for 2011-2014 (both published in March, 2011) and made 
arrangements for the December STTA assignment by senior statistics specialist, Dr. Beverley Carlson. We 
also held preparatory discussions with three major donors who have been supporting ZIMSTAT: the 
United Nations Development Programme (UNDP), the Africa Capacity Building Foundation (ACBF), and 
the World Bank. In addition, the COP, the Resident Advisor and Dr. Carlson (by phone) had an in-depth 
discussion with World Bank consultant Tony Williams on his review of priorities for donor support to 
ZIMSTAT, relative to the list of needs presented in the NSDS and ZIMSTAT’s Strategic Plan.  

Our first official meeting with the Director General (DG) and other senior ZIMSTAT managers took place 
on December 1, immediately after Dr. Carlson’s arrival in Harare.  At this meeting, Nathan explained the 
parameters for SERA support, emphasizing two main points: first, that the SERA program is focused on 
improving the quality, timeliness and accessibility of economic statistics needed for policy analysis and 
policy management, and on institutional capacity building for ZIMSTAT and the National Statistical 
System to ensure sustainability; and second, that within this focus area (and within our budget), SERA is 
designed to respond flexibly to ZIMSTAT priority needs.  

The DG openly welcomed SERA support, and expressed full agreement with the provisional set of 
activities outlined in our draft Work Plan.  In particular, he cited the following priorities for ZIMSTAT: 
improving the National Accounts, as the flagship for any statistical system; implementing the 2012 
Census (which is outside the scope for SERA); completing the 2011-2012 Poverty, Income and 
Consumption Expenditure Survey (PICES); conducting the long overdue Census of Services (COS);  
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restructuring the Central Business Registry (CBR); improving response rates for the major economic 
surveys; and training for ZIMSTAT staff as well as data producers and users.  

The DG emphasized, however, that ZIMSTAT management would be fully occupied through December 
with organizational restructuring and the transition of personnel from civil service to ZIMSTAT terms of 
employment. He therefore indicated that follow-on discussions to determine the agenda for SERA 
support should be deferred until January.  It was agreed, however, that Dr. Carlson should proceed with 
technical discussions to provide SERA with further information on ZIMSTAT’s needs and plans relating to 
the designated priorities, and recommendations for an agenda of specific activities for SERA to support. 
Dr. Carlson then arranged a full week of meetings at ZIMSTAT, focusing on PICES, the CBR, and the COS.  
She also gathered information on ZIMSTAT priorities for training and IT upgrading. Her final report was 
submitted to the SERA COP on December 17, and served as a major input to our revised Work Plan. The 
formatted report was delivered to USAID on January 3, 2012.  

Thus, our work with ZIMSTAT during this start-up quarter was devoted to program preparation, 
introductory discussions, and a technical assessment of ZIMSTAT operations and needs in designated 
priority areas.   

In addition, one direct activity was undertaken, providing a clear demonstration of the flexibility and 
responsiveness of the SERA program. In the course of our technical discussions, we learned ZIMSTAT 
was encountering urgent and critical funding problems in implementing the field work for PICES. This 
year-long survey of 32,000 households is designed to provide nationally representative data on 
household characteristics; poverty status; education and health attributes of the population; household 
consumption and assets; physical living conditions; agricultural activities; employment; migration and 
remittances; sources of income including informal sector activities. Such detailed information has not 
been available in Zimbabwe for nearly a decade. PICES will therefore provide invaluable information for 
policy makers, researchers, national income statisticians, donor agencies, local businesses, foreign 
investors, and civil society groups. In line with international best practices, the survey requires regular 
visits to each household in the sample throughout a full 12-month cycle. This methodology is essential 
to capture seasonality effects and obtain an accurate measurement of annual income, consumption and 
expenditure.  The integrity of the results depends on maintaining a full cadre of enumerators in the field 
for the entire 12-month period.  

The problem faced by ZIMSTAT was an immediate gap in financing to complete the December 2011 
round of field work. As a result of urgent SERA discussions with other donor agencies, ZIMSTAT managed 
in one week to mobilize most of the funding required to cover survey costs for the remainder of the 12-
month PICES cycle.  There remained a critical gap of just $35,000, however, in funding fuel and vehicle 
costs to provide transportation for enumerators and field supervisors for December. PICES managers 
only learned about this problem on December 17. The problem arose because PICES field supervisors 
have been obtaining fuel and vehicle services on credit, and many of the vendors were balking at 
continuing this arrangement without assurance that funds would be forthcoming to pay the arrears. The 
lack of funds was therefore jeopardizing the integrity of the entire year-long survey.  

On December 19, ZIMSTAT requested urgent SERA support to fill this gap. Given that PICES is a first-
order priority for ZIMSTAT, and that the survey will provide invaluable data for economic policy analysis 
and policy management, with a particular focus on poverty, the SERA team and the COTR determined 
that addressing this need was an appropriate and important use of SERA resources.1 An agreement with 

                                                           

1 The SERA contract (on page C-11) cites the shortage of transport for data production as one of the “major 

challenges cited by ZIMSTAT” that “may be appropriate to receive USAID assistance.”  
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ZIMSTAT was signed on December 23. As a result, the December round of PICES was carried out in full, 
as scheduled.   

5. CROSS-CUTTING ISSUES 

As “general program parameters and guidance” the SERA Program contract identifies four cross cutting 
issues that apply to overall performance:  coordination with other USAID programs; poverty; gender; 
and staffing.   

Coordination with USAID 

Establishing and maintaining full and open communications with USAID was a critical part of our start-up 
operation. From the start, the COP and the Resident Advisor have held weekly meetings with the COTR, 
Joshua Smith. These discussions have covered a wide range of issues including start-up logistics, 
protocol in dealing with counterpart agencies, contract interpretations, STTA assignments, 
administrative and technical approval requests, potential complementarity with other USAID programs, 
and updates on Nathan’s progress in implementation of the program.  

The COTR also arranged discussions with the EG team leader, Dr. Tina Dooley-Jones, and an introductory 
meeting with the Mission Director, Melissa Williams, as well as meetings with protocol officers, the 
Executive Officer, and the Security Officer at the Embassy.  In addition, the COP had several discussions 
with Jim LaFleur, who is managing agriculture programs for the EG team, and Vera Musara on gender 
mainstreaming (with our gender expert Dr. Trent).  Outside the official USAID community, the COP had 
several discussions with Joseph Burke, COP for the ZIM-ACP project. He also participated in the quarterly 
EG Partners Meeting, chaired by Dr. Dooley-Jones.  At this meeting, Mr. Burke suggested that SERA 
support for ZIMSTAT can make an important contribution to improving statistics on agriculture and 
livestock. This is indeed one of ZIMSTAT’s priorities, but from our discussions to date it appears that the 
agency will be soliciting other sources of funding for this purpose.   

Poverty 

Because the SERA program is demand driven, the scope of our involvement with poverty issues will be 
defined mainly by the needs of our client agencies.  In start-up discussions with our primary partner 
agencies, we explicitly cited the importance of a poverty focus for the program. As we move towards 
implementation, we will seek wherever possible to address the problem of poverty in Zimbabwe, 
including implications for poverty reduction in the context of dealing with other issues.  

In our support for ZEPARU, a central concern for our research, training, and outreach activities  will be 
the need for policies to foster inclusive growth, as the primary engine for poverty reduction. Pending 
further discussions with ZEPARU in January, the SERA Work Plan for Year 1 suggested several activities 
relating to this theme. Examples include supporting research on effective strategies for inclusive growth, 
and the economics of employment creation; and training for Parliamentarians on strategies to alleviate 
and reduce poverty.    

For the ZIMSTAT component, one of our top priorities will be support for completion of PICES. As 
explained in section 4, PICES will provide policy makers, researchers and other stakeholders with 
invaluable information on the current incidence and geographic distribution of poverty and the 
economic attributes of poor households. Also as described above, our first implementation activity has 
been to fill an urgent and critical gap for the December round of PICES, to ensure the quality of the 
poverty data that will come from the survey.   
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Gender  

As with our focus on poverty, SERA’s demand-driven design implies that the extent of our direct 
involvement on gender issues will be driven mainly by the needs of ZEPARU and ZIMSTAT. Even so, we 
will consistently apply a gender lens to the development of all activities.  Our starting point was the STTA 
assignment in November of a senior gender specialist, Dr. Tererai Trent, to conduct field interviews and 
provide the COP with inputs on gender considerations for our Work Plan and M&E Plan.  A primary 
recommendation from this consultancy was that SERA should mainstream gender in our plans rather 
than dealing with it as a separate issue or preparing a separate Gender Action Plan. This 
recommendation is embodied in the Work Plan and M&E Plan as submitted to USAID at the end of 
December.   For example, the Work Plan includes a proposal – subject to further discussions with 
ZEPARU – to support research on unlocking the potential of women in business, as well as training on 
gender responsive budgeting. In addition, the M&E Plan has targets for gender-related research studies, 
and for gender equity in SERA-supported training and dissemination activities.  Given the reality that 
men are disproportionately represented in target groups for these activities, our gender targets will 
necessitate special efforts to recruit women as participants. Dr. Trent also made contacts on behalf of 
SERA with local women’s organizations and gender experts.  These contacts will be useful as we begin 
implementing activities with a target of gender equity.  

In developing our M&E plan, we also sought to include two indicators for tracking progress towards 
gender equity in the real economy: the percentage of women in formal sector employment, and the 
percentage of new business registrations that are women-owned.2 From discussions with the Registry of 
Companies we found that the systems now in place cannot provide data on business registrations 
disaggregated by sex.  Similarly, no data are published giving the disaggregation by sex of formal sector 
employment. In our discussions with ZIMSTAT we will see how these data deficiencies can be rectified.  

Staffing  

The principal staffing requirement for this quarter was mobilization of two key personnel: the COP, Dr. 
Bruce Bolnick and the Resident Advisor, Dr. Daniel Ndlela.  Both of these positions were filled on 
schedule.  For other staffing information, see section 2.1 (Start-up Activities).   

6. PERFORMANCE MONITORING  

Annex 1 provides three matrices that will be used in every quarterly report (and also in our annual 
reports) to monitor SERA program performance, respectively, in terms of delivering outputs, achieving 
results, and producing proximate outcomes. A fourth matrix contains indicators for tracking progress 
towards the program goal of improving the macroeconomic environment for growth (see footnote 2 for 
an explanation).   

Since the present report covers the start-up period, the main purpose of including these matrices is to 
establish the template for future performance monitoring reports. In fact, we will use end-year 
observations for CY2011 as the baseline for most of our performance indicators (to the extent of data 
availability), given that SERA activities will only begin in CY2012.  

                                                           

2 The development hypothesis here is that SERA activities should lead to better economic outcomes for 

Zimbabwe.  In tracking broad outcome (or “context”) indicators, there is no intention however to claim attribution 

for SERA, because the linkages are indirect and the outcomes are affected by many other factors.   
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Annex 1:   Performance Monitoring Indicators  

Table A1. Output Indicators 

Table A2. Intermediate Results Indicators 

Table A3. Outcome Indicators 

Table A4. Context Indicators  
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TABLE A1 – OUTPUT INDICATORS 

    SERA YEAR 1 SERA YEAR 2 

 
Item Baseline Source 

Target 

Year 1 

CY 2011 Actuals CY 2012 Actuals Target 

Year 2 Q 4 Q 1 Q 2 Q 3 

1. Assistance to ZEPARU 

1. Equipment specified by ZEPARU 

and approved by USAID 

procured and delivered 

not applicable SERA ZEPARU sign off on 

delivery of equipment 

Awaiting specifications 

from ZEPARU  

   ZEPARU sign off 

on delivery of 

equipment, Yr 2 

A. Research and Analysis 

2. Study completed on financial 

sustainability for ZEPARU 

not applicable ZEPARU Done Discussion initiated,  

plans to be established  

with ZEPARU 

    

3. Number of completed policy 

studies by ZEPARU with SERA 

support: total, and with gender 

content 

0 ZEPARU 6, 3 0    8, 4 

4. Number of completed policy 

studies outsourced by ZEPARU 

with SERA support: total, and 

with gender content 

0 SERA 2, 1 0    4, 2 

5. Person-hours of training in fiscal 

policy and fiscal administration 

supported by USG assistance 

(USAID PMP indicator): total, 

women 

0 SERA 1500, 750 0    2500, 1250 

6. Number of days of SERA 

technical assistance in fiscal 

policy and fiscal administration 

(USAID PMP indicator) 

0 SERA 150 0    150 

B. Parliamentarian Training 

7. Number of SERA-supported 

seminars for Parliamentarians, 

on economic policy and 

economic literacy. 

0 SERA 4 seminars 0    6 seminars 

8. Number of Parliamentarians 

trained with SERA support:  total, 

women 

0 SERA 60, 30 0    100, 50 
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    SERA YEAR 1 SERA YEAR 2 

 
Item Baseline Source 

Target 

Year 1 

CY 2011 Actuals CY 2012 Actuals Target 

Year 2 Q 4 Q 1 Q 2 Q 3 

C. Short-term Training of Economists 

9. Number of SERA-supported 

customized short-courses for 

govt economists.   

0 SERA 4 customized short 

courses 

0    5 customised 

short courses 

10. Number of government 

economists attending customized 

short-courses: total, women 

0 SERA 80, 40 0    100, 50 

11. Number of individuals sponsored 

to attend regional short-courses: 

total, women 

0 SERA 8, 4 0    8, 4 

12. Number of individuals sponsored 

to attend longer training courses 

in Africa: total, women 

0 SERA 4, 2 0    4, 2 

D. Long-term Training of Economists 

13. Number of individuals w/ SERA 

bursaries to part-time MSc in 

Economics at U Zimbabwe: total, 

women 

0 SERA 20, 10 0    20, 10 

14. Number of individuals w/ SERA 

bursaries to PhD in Economics at 

UCT - total,  women 

0 SERA 5, 3 0    5, 3 

E. Workshops 

15. Number of SERA-supported 

workshops or seminars 

0 SERA 8 0    10 

16. Number of participants in SERA-

supported workshops or 

seminars- total, women 

0 SERA 400, 200 0    500, 250 

 

3. Assistance to ZIMSTAT 

17. Number of SERA-supported 

training courses for data 

producers and/or users 

0 SERA 1 0    2 
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    SERA YEAR 1 SERA YEAR 2 

 
Item Baseline Source 

Target 

Year 1 

CY 2011 Actuals CY 2012 Actuals Target 

Year 2 Q 4 Q 1 Q 2 Q 3 

18. Number of participants in SERA - 

supported training courses for 

data producers: total, women 

0 SERA 20, 10 0    40, 20 

A. Improve organisation  and coordination of NSS 

19. Number of meta-data documents 

and data manuals produced and 

posted on-line with SERA 

support 

0 SERA 0 0    2 

20. Number of public information 

events on economic statistics, 

through ZIMSTAT 

0 SERA 2 0    3 

21. Number of participants in SERA-

supported public information 

events through ZIMSTAT - total,  

women 

0 SERA 100, 50 0    150, 75 

B. Develop physical, IT and statistical infrastructure 

22. Equipment specified by 

ZIMSTAT and approved by 

USAID procured and delivered 

not applicable SERA ZIMSTAT to sign off on 

delivery of equipment 

Awaiting specifications 

from ZIMSTAT 

(ZIMSTAT undertaking 

needs assessment) 

   ZIMSTAT to sign 

off on delivery of 

equipment 

23. Number of SERA-supported 

training events for ZIMSTAT staff 

0 SERA 1 0    2 

24. Number of participants in SERA - 

supported training courses for 

ZIMSTAT staff - total, women 

0 SERA 20, 10 0    40, 20 

25. Cum. number of online courses 

in economic statistics 

developed/supported by SERA 

0 SERA plans established 0    1 

 

Note: Baseline date are the latest available as at December 2011, which we take as end of the SERA start-up period, prior to implementation of most activities. 
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TABLE A2 – INTERMEDIATE RESULT INDICATORS 

    SERA YEAR 1 SERA YEAR 2 

 Item Baseline Source 
Target 

Year 1 

CY 2011 Actuals CY 2012 Actuals Target 

Year 2 Q 4 Q 1 Q 2 Q 3 

Assistance to ZEPARU 

A. Research and Analysis 

1. Number of policy briefs/studies 

drafted and presented for 

public/stakeholder consultation as a 

result of USG assistance(USAID 

PMP indicator): total, and with 

gender content 

0 ZEPARU 8, 4 0    10, 5 

2. Number of economic research 

material available through online 

library on the ZEPARU website 

No count 

available, 

website under 

maintenance 

ZEPARU >=30 papers No count 

available, website 

under 

maintenance 

   >=60 papers 

B. Parliamentarian Training 

3. Survey on knowledge retention and 

on the job utilization of content from 

SERA supported training , 6 months 

after each course by sex 

0 ZEPARU Results for each 

seminar 

0    Results for each 

seminar 

4. Number of MPs completing 

Certificate Program: total , women 

0 Parliament Program established Discussions 

initiated 

   10, 5 

C. Training of Economists 

5. Survey on knowledge retention and 

on the job utilization of content from 

SERA supported training , 6 months 

after each course by sex 

0 ZEPARU Results for each course 0    Results for each 

course 

6. Cum. number of gov't economists 

completing MSc-Econ at U Zim w/ 

SERA support - total, women 

0 University 

of 

Zimbabwe 

0 0    4, 2 

D. Workshops (policy dialogue events) 

7. Number of press releases published 

or positive news reports on SERA-

supported outreach/dissemination 

events: total, and with gender content 

0 SERA 10, 5 0    20, 10 
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    SERA YEAR 1 SERA YEAR 2 

 Item Baseline Source 
Target 

Year 1 

CY 2011 Actuals CY 2012 Actuals Target 

Year 2 Q 4 Q 1 Q 2 Q 3 

8. Implementation of ZEPARU 

International Economics Conference 

with ACBF co - funding 

October 2006 

only one to 

date 

ZEPARU Groundwork for 

Conference #1 

complete 

Discussion 

initiated,  plans to 

be established 

with ZEPARU 

   Conference #1 

Assistance to ZIMSTAT 

A. Improve organization and coordination of NSS 

9. Number of economic reports 

available on ZIMSTAT website, with 

lag of no more than 12 months 

0 ZIMSTAT TBD in consultation 

with ZIMSTAT 

0    TBD in 

consultation with 

ZIMSTAT 

B. Develop physical , IT and statistical infrastructure 

10. Completion and publication of the 

Poverty, Income, Consumption 

Expend. Survey (PICES) 

field work 

underway 

ZIMSTAT Survey/Data entry 

completed 

field work 

underway 

   Report 

completed and 

disseminated 

11. Completion of Central Business 

Registry (CBR) update 

poor quality 

data 

ZIMSTAT Field work conducted Discussions 

initiated on SERA 

support, plans to 

be established 

with ZIMSTAT 

   Results 

disseminated 

12. Completion of Census of Services 

(COS) 

last done 

1981 

ZIMSTAT Plan approved Discussion 

initiated  plans to 

be established 

with ZIMSTAT 

   Census 

Completed 

13. Response rate on Quarterly 

Employment Inquiry, within 3 months 

2% for 

September 

2011 round 

ZIMSTAT 10% 2% for September 

2011 round 

   30% 

14. Number of ZIMSTAT staff 

using/completing SERA-supported 

on-line training courses: total, women 

not applicable ZIMSTAT on - line training plan 

established 

not applicable    20, 10 
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TABLE A3 – OUTCOME INDICATORS 

    SERA YEAR 1 SERA YEAR 2 

 
Item Baseline Source 

Target 

Year 1 

CY2011 Actuals CY 2012 Actuals Target 

Year 2 Q 4 Q 1 Q 2 Q 3 

Assistance to ZEPARU 

1. Number of policies/ legislation 

reformed and implementation 

started, as a result of USG 

assistance (provisional USAID 

PMP  indicator) 

0 ZEPARU TBD in consultation with 

USAID 

0    TBD in 

consultation with 

USAID 

2. Number of "hits" and downloads 

of policy briefs/reports/studies 

posted on ZEPARU website 

Awaiting data 

from ZEPARU 

ZEPARU 50% increase over 

baseline 

Awaiting data from 

ZEPARU 

   100% increase 

over prior year 

3. Number of local trainers 

capacitated to deliver short-term 

courses for gov't economists, 

through SERA support, by sex 

0 ZEPARU 2, 1 0    4,  2 

4. Amount of funding for ZEPARU, 

excluding time-limited donor 

support 

Budget vote 

2010=$10,000 

2011=$200,000 

ZEPARU $200 000 2012 budget 

vote 

2011=$200,000    $300 000, incl. 

budget vote + 

other sources 

Assistance to ZIMSTAT 

5. Improved National Income and 

Product Accounts (NIPA) 

statistics using PICES data and 

economic surveys that benefit 

from CBR upgrade 

Seriously 

deficient 

statistical inputs 

to NIPA 

ZIMSTAT PICES data collection 

complete 

Seriously deficient 

statistical inputs to 

NIPA 

   CBR update and 

COS complete 

6. Production of timely economic 

statistics (Indicator from NSDS 

Monitoring framework with SERA 

focus on economic statistics. 

TBD with 

ZIMSTAT during 

2012 Q1 

ZIMSTAT TBD Technical discussions 

initiated with  ZIMSTAT 

   50% of ec. stat.s 

compliant with 

GDDS on timing 

and frequency 

7. Number of economic reports  

available on ZIMSTAT website, 

with lag of no more than 12 

months 

0 ZIMSTAT TBD in consultation with 

ZIMSTAT   

0    TBD in 

consultation with 

ZIMSTAT   

8. Number of downloads of 

economic data tables or 

documents on ZIMSTAT website 

Data not 

captured by 

ZIMSTAT 

ZIMSTAT Data collected and 

reported to management 

monthly 

Data not captured by 

ZIMSTAT 

   TBD in 

consultation with 

ZIMSTAT   
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TABLE A4 – CONTEXT INDICATORS 

    SERA YEAR 1 SERA YEAR 2 

 Item Baseline Source 
Target 

Year 1 

CY2011 Actuals CY 2012 Actuals Target 

Year 2 Q 4 Q 1 Q 2 Q 3 

Economic Growth 

1. Real GDP Growth relative to IMF 

projection for 2012-2015, from 

WEO Sep 2011 

IMF estimate 6.0% 

for 2011; projection 

3.1% in 2012; 3.0% 

for 2013-15 

IMF for updated 

estimates, 

ZIMSTAT for 

actuals 

IMF baseline proj. for 

2012 achieved = 3.1% 

IMF estimate 

6.0% for 2011 

   IMF baseline for 

2013 exceed by 

1%=4% 

Poverty Reduction 

2. Poverty indicators as available 

(total, male, female) 

UZ/MZF 2011:  total 

consumption 

poverty rate = 87% 

Agencies 

conducting 

poverty surveys, 

with or w/o SERA 

support 

PICES 2012 completed UZ/MZF 2011:  

total 

consumption 

poverty rate = 

87% 

   PICES data 

published; Quick 

Poverty Survey 

instrument 

developed 

Employment Creation 

3. Growth in formal sector non-gov't 

jobs (total, male, female), 

excluding agriculture. No 

breakdown by sex available 

422,700 = latest 

ZIMSTAT data for 

Dec 2008. No 

breakdown by sex 

available 

ZIMSTAT Conduct and publish 

timely quarterly 

employment surveys 

422,700 = latest 

ZIMSTAT data 

for Dec 2008. 

No breakdown 

by sex available 

   10% growth in 

formal sector 

jobs 

Fiscal Management and Administration  

4. Non-mineral revenue 2.65 billion (2011) Baseline from 

ZIMRA 2011 

Revenue 

Performance 

Report 

Non-mineral revenue 

growth >=growth of 

non - mining GDP 

2.65 billion 

(2011) 

   Non-mineral 

revenue growth 

>=growth of non 

- mining GDP 

5. Percentage of central government 

expenditure on social services and 

productive infrastructure (excl. 

personnel cost) 

Est. 18.4%  

(through Sep. 2011) 

MOF TBD during 2012 Q1 Est. 18.42%  

(September 

2011) 

   TBD during 2012 

Q1 

Debt relief 

6. Improved debt management Controversy on use 

of HIPC channel 

MOF Analysis of pathways to 

debt reduction 

Controversy on 

use of HIPC 

channel 

   Plan for debt 

relief and IMF 

Staff Monitored 
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    SERA YEAR 1 SERA YEAR 2 

 Item Baseline Source 
Target 

Year 1 

CY2011 Actuals CY 2012 Actuals Target 

Year 2 Q 4 Q 1 Q 2 Q 3 

Program 

Investment Promotion 

7. Foreign direct investment, net 

inflow (US$ millions) 

$105m in 2010 

(World Bank Data 

Base, based on IMF 

BOP stats) 

Baseline: IMF 

BOP stats 

Actuals: IMF or 

RBZ or ZIMSTAT 

TBD during 2012 Q1     TBD during 2012 

Q1 

Gender Equity 

8. Formal sector employment, non-

gov't:  % women 

Data not currently 

available 

Baseline: possibly 

from MIMS 2009, 

Actuals:  

ZIMSTAT 

10% growth from 

baseline 

Data not 

currently 

available 

   10% growth 

Business environment  

9. New business registrations 

(number) 

8550 in 2011 Registrar of 

Companies 

8600 8550 in 2011    10000 

10. Doing Business Ranking 171 out of 183 

countries  for 2012 

IFC/World Bank 

Doing Business 

annual report 

164 171 out of 183 

countries  for 

2012 

   157 

Financial Sector 

11. Level and Growth  of deposits in 

banking system 

October 2011 total 

deposits = $3211.9 

million, Growth = 

49.3%  million 

RBZ Monthly 

report 

25% growth October 2011 

total deposits = 

$3211.9 million, 

Growth = 49.3%   

   20% growth 

12. Bank interest spread (% points) 

(average lending rate less SERA 

estimate of average interest cost of 

deposit funds) 

Est. 9.9% (October 

2011) 

RBZ Monthly 

Reports and RBZ 

Weekly Economic 

Highlights 

9.9% Est. 9.9% 

(October 2011) 

   9% 

13. World Bank Statistical Capacity 

Indicator (Indicator from NSDS 

Monitoring F/Work). 

49 (2011) World Bank 50 49 (2011)    65 

 

 


